COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 06/ 29/ 2001

ESTI MATE SUMVARY 12:53: 07
CONTI D: C91044 ESTI MATE NO. 0019 PROG SPEC YR 1991
PCN: 91044-BI D COFRS REPORTI NG CATEGORY: 1 FACS REF NO.
CONTRACT DESCRI PTI ON: TIME CHARGED: 217.0 DAYS TIVE ALLOW 250 WORK DAYS
SH24 S.W OF LI MON PERCENT TIME:  86. 80 ORI G TIME ALLOW 200 WORK DAYS
PROJIECT NO. FC- NH(CX) 024- 3(036)
SH24 S.W OF LI MON
NAVE OF ROAD: SH 24
PRQIECT COUNTI ES: LI NCOLN ELBERT
CONTRACTOR:
SEMA CONSTRUCTI ON, | NC. PAY PERI OD ENDI NG 06/ 26/ 2001 DATE TI ME STARTED 11/17/1999
7353 S. EAGLE STREET DATE LET 10/ 21/ 1999 DATE WORK BEGAN  11/17/1999
DATE AWARDED 10/ 28/ 1999 DATE TI ME STOPPED 08/09/2001
DATE CONTRACT EXECUTED  10/28/1999 DATE ACCEPTED 08/ 09/ 2001
CENTENNI AL CO 80112-42:303/627-2600 DATE NOTI CE TO PROCEED 11/17/ 1999
CURRENT TOTAL TH' S ESTI MATE
CURRENT PRQJIECT AMT: $ 7,246, 669. 24 PARTI Cl PATI NG $ 7,065, 257. 06 $ 375, 721. 80
AWARD PRQJECT AMT: $ 6,018, 174.04 NON- PARTI Cl PATI NG 0.00 0.00
PERCENT COMPLETE: 97.50% TOTAL EARNI NGS 7,065, 257. 06 375,721. 80
FUNDS AVAI LABLE: $ 181, 412. 18 STOCKPI LED MATERI ALS 0. 00 0.00
GROSS EARNI NGS 7,065, 257. 06 375, 721. 80
TOTAL CLAI VB $ 0. 00 RETAI NAGE -90, 272. 61 0. 00
SECURI TI ES ENCUVBERED 90, 272. 61 0. 00
NET EARNI NGS 7,065, 257. 06 375, 721. 80
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTNENT 0. 00 0. 00
ANOUNT DUE 7,065, 257. 06 375, 721. 80
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 375, 721. 80

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMMENT:
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91044
91044-BI D
FC- NH(CX) 024- 3(036)

| TEM
DESCRI PTI ON

CLEARI NG AND GRUBBI NG

REMOVAL OF PI PE

REMOVAL OF END SECTI ON

*REMOVAL OF DELI NEATOR

REM CONC PAVEMENT CMO #2

REMOVAL OF ASPHALT MAT

REM ASPHALT MAT ( PLANI NG CMO #4

*REMOVAL OF PAVEMENT MARKI NG CMO #4

*REMOVAL OF BRI DGE

*REMOVAL OF GROUND SI GN

*REMOVAL OF FLASHI NG BEACON

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0019

CURRENT PREV QTY/

QUANTI TY/ QrY TH'S PERI OD

UNITS QTY TO DATE

UNI'T PRI CE

1. 000 1. 000
LS 0. 000
157, 138. 07000 1. 000
189. 000 189. 000
LF 0. 000
15. 42000 189. 000
2.000 2.000
EACH 0. 000
161. 68000 2.000
100. 000 100. 000
EACH 0. 000
3. 35000 100. 000
63. 000 63. 000
SY 0. 000
135. 00000 63. 000
5, 812. 000 5, 812. 000
Sy 0. 000
3. 82000 5,812. 000
17,417. 000 0. 000
SY 17,417. 000
1. 95000 17,417.000
3,974. 000 3,974. 000
SF 0. 000
1. 67000 3,974. 000
1. 000 1. 000
EACH 0. 000
11, 827. 92000 1. 000
88. 000 86. 000
EACH 0. 000
16. 65000 86. 000
1. 000 1. 000
EACH 0. 000

103. 50000 1. 000
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CONTI D: 91044 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3
PCN: 91044-BI D ESTI MATE RUN 06/ 29/ 2001
PRQJECT: FC-NH(CX) 024- 3(036) ESTI MATE NO 0019 12:53: 07

CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI OD AMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0050 202-01000 *REMOVAL OF FENCE CMVD #4 10, 483. 000 8, 103. 000
LF 0. 000 0.00
0. 26000 8, 103. 000 2,106. 78
0055 202-01030 *REMOVAL OF ROAD CLOSURE GATE 2. 000 2.000
EACH 0. 000 0.00
129. 38000 2.000 258. 76
0057 202-04100  ABANDON VELL CMD #4 1. 000 1. 000
EACH 0. 000 0.00
3, 500. 00000 1. 000 3, 500. 00
0060 202-05150  * SANDBLASTI NG 9, 776. 000 9, 776. 000
SF 0. 000 0.00
0. 78000 9, 776. 000 7,625. 28
0065 202-07000 *OBLI TERATE OLD ROAD 1. 000 1. 000
LS 0. 000 0.00
42, 749. 10000 1. 000 42,749. 10
0070 203-00060 EMBANKVENT MATERI AL ( COMPLETE I N PLACE) CMO #4 349, 952. 000 342, 953. 000
cy 0. 000 0.00
2.56000 342, 953. 000 877, 959. 68
0075 203-00100  MJCK EXCAVATI ON 1,111. 000 1,111. 000
cY 0. 000 0.00
3. 68000 1,111. 000 4,088. 48
0080 203-01500 BLADI NG 26. 000 2.000
HOUR 24.000 2,903.52
120. 98000 26. 000 3, 145. 48
0085 203-01555  DOZI NG ( LANDSCAPI NG) 20. 000 20. 000
HOUR 0. 000 0.00
113. 27000 20. 000 2, 265. 40
0090 203-01594  COVBI NATI ON LOADER 0. 000 0. 000
HOUR 0. 000 0.00
87.53000 0. 000 0. 00
0091 203-01597  POTHOLI NG MCR LI NE #1 18. 000 18. 000
HOUR 0. 000 0.00
150. 00000 18. 000 2, 700. 00



CONTI D C91044 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4

PCN: 91044-BI D ESTI MATE RUN 06/ 29/ 2001
PRQJECT: FC-NH(CX) 024- 3(036) ESTI MATE NO 0019 12:53: 07
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0095 206- 00000 STRUCTURE EXCAVATI ON CMO #4 2,141. 000 2, 141. 000
Cy 0. 000 0. 00
2.58000 2,141. 000 5,523.78
0100 206-00065 STRUCTURE BACKFILL (FLOWFILL) CMO #4 515. 000 515. 000
cY 0. 000 0.00
79. 77000 515. 000 41, 081.55
0105 206-00200 STRUCTURE BACKFI LL (CLASS 2) CMO #4 833. 000 833. 000
Cy 0. 000 0. 00
4.83000 833. 000 4,023. 39
0110 207-00205 TOPSO L 0. 000 0. 000
cY 0. 000 0.00
62. 94000 0. 000 0.00
0115 208-00011 EROCSI ON BALES (WEED FREE) 51. 000 26. 000
EACH 0. 000 0. 00
11. 15000 26. 000 289. 90
0120 208-00020 SI LT FENCE 700. 000 700. 000
LF 0. 000 0.00
1. 75000 700. 000 1,225.00
0125 208-00200 ERGCSI ON CONTROL SUPERVI SOR 1.000 1. 000
LS 0. 000 0. 00
2, 453. 00000 1.000 2,453.00
0130 210-00010 *RESET MAI LBOX STRUCTURE 0. 000 0. 000
EACH 0. 000 0.00
154. 43000 0. 000 0.00
0132 210-00750 RES LI GHT STANDARD MCR LI NE #11 2.000 2.000
EACH 0. 000 0. 00
990. 00000 2.000 1, 980. 00
0135 210-00810 *RESET GROUND SI GN 3. 000 1.000
EACH 2.000 675. 70
337. 85000 3. 000 1,013.55
0136 210-00810 RES GROUND SI GN MCR LI NE #12 15. 000 14. 000
EACH 0. 000 0. 00

150. 00000 14. 000 2,100. 00



CONTI D: 91044 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5
PCN: 91044- BI D ESTI MATE RUN 06/ 29/ 2001
PRQJECT: FC-NH(CX) 024- 3(036) ESTI MATE NO 0019 12:53: 07

CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD AMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0140 210-04025 MODI FY STRUCTURE 0. 000 0. 000
EACH 0. 000 0.00
5, 575. 00000 0. 000 0. 00
0145 212-00006  *SEEDI NG ( NATI VE) CMO #4 68. 500 36. 700
ACRE 0. 000 0. 00
698. 63000 36. 700 25, 639. 72
0150 212-00028  *SEEDI NG ( WETLANDS) 0. 500 0. 000
ACRE 0. 500 683. 10
1, 366. 20000 0. 500 683. 10
0155 213-00003  *MJILCHI NG (VWEED FREE) CMD #4 69. 000 36. 700
ACRE 0.500 217.35
434. 70000 37. 200 16, 170. 84
0160 213-00061  *MJILCH TACKI FI ER CMO #4 13, 700. 000 7, 340. 000
LB 0. 000 0.00
1. 27000 7, 340. 000 9, 321. 80
0165 214-00350 *DECI DUOUS SHRUB (5 GALLON CONTAI NER) 30. 000 30. 000
EACH 0. 000 0. 00
51. 75000 30. 000 1, 552. 50
0170 214-00905 *PERENNIALS (2.25 | NCH PQOT) 100. 000 0. 000
EACH 100. 000 875. 00
8. 75000 100. 000 875. 00
0175 216-00030 *SO L RETENTI ON BLANKET ( SPECI AL) 3, 908. 000 3, 011. 000
5% 897. 000 1, 489. 02
1. 66000 3, 908. 000 6, 487. 28
0180 250-00100  *ENVI RONVENTAL HEALTH AND SAFETY 1. 000 0. 900
LS 0. 100 343.72
3, 437. 24000 1. 000 3,437.24
0185 250-00110 *HEALTH AND SAFETY OFFI CER 44.000 43. 500
HOUR 0. 500 42.67
85. 33000 44. 000 3, 754. 52
0190 250-00120  *NMATERI AL SAMPLI NG AND DELI VERY 4. 000 4. 000
EACH 0. 000 0.00
113. 73000 4. 000 454. 92



CONTI D: 91044 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6
PCN: 91044- BI D ESTI MATE RUN 06/ 29/ 2001
PRQJECT: FC-NH(CX) 024- 3(036) ESTI MATE NO 0019 12:53: 07

CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD AMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0195 250-00210  SOLI D WASTE DI SPCSAL 0. 000 0. 000
cy 0. 000 0. 00
293. 25000 0. 000 0. 00
0200 250-00220 HAZARDOUS WASTE DI SPOSAL 0. 000 0. 000
cy 0. 000 0. 00
861. 90000 0. 000 0. 00
0205 306-01000 RECONDI TI ONI NG 85. 000 85. 000
5% 0. 000 0.00
12. 72000 85. 000 1,081. 20
0210 403-32354  *HOT Bl TUM NOUS PAVEMENT ( GRADI NG S) (ASPHALT) (76) (PG 17, 477. 920 11, 783. 160
64-22) CNMO #4
TON 5, 673. 490 255, 420. 52
45. 02000 17, 456. 650 785, 898. 38
0215 411-10255  *EMULSI FI ED ASPHALT ( SLOW SETTI NG 3, 460. 000 1, 800. 000
GAL 1, 660. 000 3, 436. 20
2. 07000 3, 460. 000 7,162. 20
0220 412-00900 *CONCRETE PAVEMENT (9 | NCH) 35, 121. 000 35, 121. 000
sy 0. 000 0. 00
33. 28000 35, 121. 000 1, 168, 826. 88
0225 420-00100  GEOTEXTILE (ERCSI ON CONTROL) (CLASS A) 476. 000 0. 000
5% 476. 000 756. 84
1. 59000 476. 000 756. 84
0230 506-00209 RIPRAP (9 I NCH) 26. 000 26. 000
cy 0. 000 0. 00
73. 08000 26. 000 1, 900. 08
0235 507-00000 CONCRETE SLOPE AND DI TCH PAVI NG 0. 000 0. 000
cy 0. 000 0. 00
508. 85000 0. 000 0. 00
0240 507-00400  *BI TUM NOUS SLOPE AND DI TCH PAVI NG ( ASPHALT) 22.110 0. 000
TON 22.110 2, 288. 39
103. 50000 22.110 2, 288. 39
0245 601-03030 CONCRETE CLASS D (BOX CULVERT) 41.700 41. 690
cy 0. 000 0. 00
353. 48000 41. 690 14, 736. 58



CONTI D: 91044 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7
PCN: 91044- BI D ESTI MATE RUN 06/ 29/ 2001
PRQJECT: FC-NH(CX) 024- 3(036) ESTI MATE NO 0019 12:53: 07

CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD AMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0246 601-03020 CONC CL D (M SC) MCR LINE #3 43.700 43.700
cy 0. 000 0. 00
315. 02000 43.700 13, 766. 37
0247 601-03060 CONC CL D (SLAB) CMD #2 21. 000 21. 000
cy 0. 000 0. 00
474. 00000 21. 000 9, 954. 00
0248 601-03030 CONC CL D (BOX) CMO #4 195. 800 195. 800
cy 0. 000 0. 00
323. 00000 195. 800 63, 243. 40
0250 602-00000 *REI NFORCI NG STEEL CMD #4 39, 643. 000 39, 643. 000
LB 0. 000 0. 00
0. 45000 39, 643. 000 17, 839. 35
0255 603-50003 3 I NCH PLASTI C Pl PE 122. 000 122. 000
LF 0. 000 0.00
8. 07000 122. 000 984. 54
0260 603-61180 18 | NCH FLEXI BLE PI PE 280. 000 280. 000
LF 0. 000 0. 00
37. 89000 280. 000 10, 609. 20
0265 604-00310 | NLET TYPE C (10 FOOT) 0. 000 0. 000
EACH 0. 000 0.00
2, 185. 40000 0. 000 0. 00
0270 606-00301 *GUARDRAIL TYPE 3 (6-3 POST SPACI NG 1, 239. 000 1, 239. 000
LF 0. 000 0. 00
11. 02000 1, 239. 000 13, 653. 78
0275 606-01370 *END ANCHORAGE TYPE 3G 8. 000 8. 000
EACH 0. 000 0.00
833. 18000 8. 000 6, 665. 44
0280 606-02001  *END ANCHORAGE (SLOTTED RAI L TERM NAL) 4. 000 4. 000
EACH 0. 000 0. 00
1, 278. 23000 4. 000 5,112.92
0285 607-00005 *END POST 7.000 7.000
EACH 0. 000 0.00
93. 15000 7.000 652. 05



CONTI D: 91044 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8
PCN: 91044-BI D ESTI MATE RUN 06/ 29/ 2001
PRQJECT: FC-NH(CX) 024- 3(036) ESTI MATE NO 0019 12:53: 07

CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI OD AMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0286 607-00005 END POST CMD #4 30. 000 14. 000
EACH 0. 000 0.00
126. 50000 14. 000 1, 771. 00
0290 607-00010 *CORNER AND LI NE BRACE POST 14. 000 14. 000
EACH 0. 000 0.00
113. 85000 14. 000 1, 593. 90
0291 607-00010 CORNER AND LI NE BR POST CMD #4 32. 000 20. 000
EACH 0. 000 0.00
172. 50000 20. 000 3, 450. 00
0295 607-01000 *FENCE BARBED W RE W TH METAL POSTS 5, 040. 000 5, 040. 000
LF 0. 000 0.00
0. 93000 5, 040. 000 4,687. 20
0296 607-01000 FENCE BW MP CNVD #4 14, 325. 000 9, 132. 000
LF 0. 000 0.00
1. 50000 9, 132. 000 13, 698. 00
0300 607-11580 *FENCE ( TEMPORARY) 997. 000 997. 000
LF 0. 000 0.00
0. 83000 997. 000 827.51
0305 607-52905 *END POST (CHAIN LI NK) 4. 000 4. 000
EACH 0. 000 0.00
139. 73000 4. 000 558. 92
0307 607-52910 CORNER AND LINE BR POST (CL) MCR LINE #13 2. 000 2.000
EACH 0. 000 0.00
165. 00000 2.000 330. 00
0310 607-53148  *FENCE CHAIN LINK (48 | NCH) 1, 311. 000 1, 311. 000
LF 0. 000 0.00
6. 31000 1, 311. 000 8, 272. 41
0315 607-60620 *ROAD CLOSURE GATE 2. 000 2.000
EACH 0. 000 0.00
5, 268. 15000 2.000 10, 536. 30
0320 608-00000 *CONCRETE S| DEWALK 391. 000 391. 000
Sy 0. 000 0.00
47. 61000 391. 000 18, 615. 51



CONTI D: C91044

COLORADO DEPARTMENT OF TRANSPORTATI ON

Page 9

PCN: 91044-BI D ESTI MATE RUN 06/ 29/ 2001
PRQJECT: FC-NH(CX) 024- 3(036) ESTI MATE NO 0019 12:53: 07
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI OD AMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0325 609-21010 *CURB AND GUTTER TYPE 2 (SECTION |-B) 6, 539. 000 6, 539. 000
LF 0. 000 0.00
8. 28000 6, 539. 000 54, 142. 92
0330 609-21020 *CURB AND GUTTER TYPE 2 (SECTION I1-B) 2,361. 000 2, 361. 000
LF 0. 000 0.00
16. 56000 2, 361. 000 39, 098. 16
0335 609-60011 *CURB TYPE 6 (SECTION M 300. 000 0. 000
LF 300. 000 1, 554. 00
5. 18000 300. 000 1, 554. 00
0337 610-00020 MEDI AN COVER ( PATTERN CONC) CMO #3 37, 875. 000 37, 875. 000
SF 0. 000 0.00
3. 83000 37, 875. 000 145, 061. 25
0338 611-00024 24 FT CATTLE GD CMVD #4 1. 000 0. 000
EACH 0. 000 0.00
15, 525. 00000 0. 000 0. 00
0340 612-00001  *DELI NEATOR (TYPE 1) 100. 000 46. 000
EACH 0. 000 0.00
18. 63000 46. 000 856. 98
0345 612-00002  *DELI NEATOR (TYPE I1) 4. 000 0. 000
EACH 0. 000 0.00
20. 70000 0. 000 0. 00
0350 612-00003  *DELI NEATOR (TYPE 111) 4. 000 0. 000
EACH 0. 000 0.00
24. 84000 0. 000 0. 00
0355 613-00150 *1-1/2 | NCH ELECTRI CAL CONDUI T 7, 715. 000 7, 715. 000
LF 0. 000 0.00
6. 11000 7, 715. 000 47,138. 65
0360 613-00200 *2 | NCH ELECTRI CAL CONDUI T 150. 000 150. 000
LF 0. 000 0.00
14. 28000 150. 000 2,142.00
0363 613-00200 2 IN ELEC COND MCR LI NE #14 1, 160. 000 1, 040. 000
LF 0. 000 0.00
11. 28000 1, 040. 000 11, 731. 20



CONTI D: 91044 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 10
PCN: 91044- BI D ESTI MATE RUN 06/ 29/ 2001
PRQJECT: FC-NH(CX) 024- 3(036) ESTI MATE NO 0019 12:53: 07

CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD AMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0365 613-00300 *3 I NCH ELECTRI CAL CONDUI T 395. 000 395. 000
LF 0. 000 0.00
17. 39000 395. 000 6, 869. 05
0370 613-10000 *WRI NG 1. 000 1. 000
LS 0. 000 0. 00
9, 366. 75000 1. 000 9, 366. 75
0375 613-34300 *LI GHT STANDARD METAL (30 FOOT) 24. 000 24. 000
EACH 0. 000 0.00
1, 562. 85000 24. 000 37, 508. 40
0380 613-40000 *CONCRETE FOUNDATI ON PAD 24.000 24.000
EACH 0. 000 0. 00
424. 35000 24. 000 10, 184. 40
0385 613-70250  *LUM NAI RE HI GH PRESSURE SODI UM (250 WATT) 27.000 27. 000
EACH 0. 000 0.00
372. 60000 27.000 10, 060. 20
0390 614-00011  *SIGN PANEL (CLASS I) CMD #4 200. 000 180. 510
SF 8. 000 149. 04
18. 63000 188. 510 3,511.94
0395 614-00012 *SIGN PANEL (CLASS I1) CMO #4 230. 000 153. 040
SF 0. 000 0.00
21. 74000 153. 040 3,327.09
0400 614-00013 *SIGN PANEL (CLASS I11) CMO #4 394. 000 300. 000
SF 25. 000 621. 00
24. 84000 325. 000 8, 073. 00
0405 614-00200 *STEEL SIGN POST (U-2) CMO #4 20. 000 10. 000
LF 0. 000 0.00
14. 49000 10. 000 144. 90
0410 614-00612  *STEEL SIGN POST (W 6X12) CMO #4 45. 000 16. 000
LF 0. 000 0. 00
38. 30000 16. 000 612. 80
0415 614-00615  *STEEL SI GN POST (W 6X15) 78. 000 78. 000
LF 0. 000 0.00
43. 47000 78. 000 3, 390. 66



CONTI D: 91044 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 11
PCN: 91044-BI D ESTI MATE RUN 06/ 29/ 2001
PRQJECT: FC-NH(CX) 024- 3(036) ESTI MATE NO 0019 12:53: 07

CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI OD AMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0420 614-00818 *STEEL SI GN POST (W 8X18) 44.000 44. 000
LF 0. 000 0.00
48. 65000 44.000 2, 140. 60
0425 614-01502 *STEEL SI GN POST (2 | NCH ROUND) CMO #4 201. 000 189. 000
LF 0. 000 0.00
19. 67000 189. 000 3,717. 63
0430 614-01552 *STEEL SI GN POST (2.5 | NCH ROUND) (SLIPBASE) CMD #4 456. 000 287. 000
LF 66. 500 1,514.21
22. 77000 353. 500 8, 049. 20
0435 614-03001 *CONCRETE FOOTING (TYPE 1) CMO #4 3. 000 1. 000
EACH 0. 000 0.00
621. 00000 1. 000 621. 00
0440 614-03002 *CONCRETE FOOTI NG (TYPE 2) 4. 000 4. 000
EACH 0. 000 0.00
750. 38000 4. 000 3,001. 52
0445 614-03003 *CONCRETE FOOTI NG ( TYPE 3) 2. 000 2.000
EACH 0. 000 0.00
879. 75000 2.000 1, 759. 50
0450 614-07100  *MODI FI CATI ON OF SI GN LEGEND 1. 000 0. 000
LS 1. 000 2,277.00
2, 277. 00000 1. 000 2,277.00
0455 614-70336 *TRAFFI C S| GNAL FACE (12-12-12) 10. 000 10. 000
EACH 0. 000 0.00
1, 423. 13000 10. 000 14, 231. 30
0460 614-70560 *TRAFFIC SI GNAL FACE (12-12-12-12-12) 4. 000 4. 000
EACH 0. 000 0.00
1, 842. 30000 4. 000 7,369. 20
0465 614-72430 *TRAFFIC SIGNAL (24 INCH X 30 | NCH BLANKOUT LED SI GN) 3. 000 3. 000
EACH 0. 000 0.00
2, 183. 85000 3. 000 6, 551. 55
0466 614-72430 TRAF SI G (24X30 LED SIGN) MCR LI NE #18 1. 000 1. 000
EACH 0. 000 0.00
3, 079. 25000 1. 000 3, 079. 25



CONTI D: 91044 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 12
PCN: 91044- BI D ESTI MATE RUN 06/ 29/ 2001
PRQJECT: FC-NH(CX) 024- 3(036) ESTI MATE NO 0019 12:53: 07

CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD AMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0470 614-72875  *LOOP DETECTOR W RE 2, 785. 000 2, 785. 000
LF 0. 000 0.00
2.17000 2, 785. 000 6, 043. 45
0475 614-72876  *TRAFFI C SI GNAL VEHI CLE DETECTOR AMPLI FI ER (LOOP TYPE) 2. 000 2.000
EACH 0. 000 0. 00
382. 95000 2.000 765. 90
0480 614-72878  *TRAFFI C SI GNAL VEHI CLE DETECTOR AMPLI FI ER (LOOP TYPE) 4. 000 4. 000
EACH 0. 000 0.00
646. 88000 4. 000 2,587.52
0485 614-72882  *TRAFFI C SI GNAL VEHI CLE DETECTOR (M CRO TYPE) 9. 000 9. 000
EACH 0. 000 0. 00
429. 53000 9. 000 3, 865. 77
0490 614-80000  FLASHI NG BEACON 1. 000 1. 000
EACH 0. 000 0.00
2, 049. 30000 1. 000 2, 049. 30
0495 614-81010 *TRAFFIC SIGNAL- LI GHT POLE STEEL (1 MAST ARM 3. 000 3. 000
EACH 0. 000 0. 00
7,219. 13000 3.000 21, 657. 39
0500 614-82010 *TRAFFIC SIGNAL POLE STEEL (1 MAST ARM 1. 000 1. 000
EACH 0. 000 0.00
6, 199. 65000 1. 000 6, 199. 65
0505 614-86240 *TRAFFI C SI GNAL CONTROLLER ( TYPE 170) 1. 000 1. 000
EACH 0. 000 0. 00
7, 245. 00000 1. 000 7, 245. 00
0510 615-00050 EMBANKMENT PROTECTOR TYPE 5 4. 000 0. 000
EACH 4. 000 5, 733. 92
1, 433. 48000 4. 000 5,733.92
0515 617-00024 24 | NCH CULVERT Pl PE CMVD #4 704. 000 704. 000
LF 0. 000 0. 00
35. 90000 704. 000 25, 273. 60
0520 617-00030 30 I NCH CULVERT Pl PE CMD #4 483. 000 483. 000
LF 0. 000 0.00
41. 26000 483. 000 19, 928. 58



CONTI D: 91044 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 13
PCN: 91044-BI D ESTI MATE RUN 06/ 29/ 2001
PRQJECT: FC-NH(CX) 024- 3(036) ESTI MATE NO 0019 12:53: 07

CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI OD AMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0525 617-00036 36 | NCH CULVERT PI PE 286. 000 286. 000
LF 0. 000 0.00
46. 16000 286. 000 13, 201. 76
0530 617-00048 48 | NCH CULVERT Pl PE 340. 000 340. 000
LF 0. 000 0.00
47. 99000 340. 000 16, 316. 60
0535 617-00060 60 | NCH CULVERT PI PE 88. 000 88. 000
LF 0. 000 0.00
68. 34000 88. 000 6, 013. 92
0536 619-75064 8 | N GATE VALVE MCR LI NE #4 3. 000 3. 000
EACH 0. 000 0.00
951. 08000 3. 000 2,853.24
0537 619-50640 8 IN PLASTIC Pl PE MCR LI NE #5 90. 000 90. 000
LF 0. 000 0.00
51. 33000 90. 000 4,619. 70
0538 619-50480 6 | N PLASTIC Pl PE MCR LI NE #6 20. 000 20. 000
LF 0. 000 0.00
45. 43000 20. 000 908. 60
0540 621-00450 *DETOUR PAVEMENT 3, 576. 000 3, 576. 000
5% 0. 000 0.00
19. 58000 3,576. 000 70, 018. 08
0541 900- 00007 ADDED | TEM (EACH)/ MCR LINE #7  8"X8" TEE 1. 000 1. 000
EACH 0. 000 0.00
500. 00000 1. 000 500. 00
0542 900- 00007 ADDED | TEM (EACH)/ MCR LI NE #8 8"X6" TEE 2.000 2.000
EACH 0. 000 0.00
483. 80000 2.000 967. 60
0543 900- 00007 ADDED | TEM (EACH)/ MCR LI NE #9 8" SLEEVE 3. 000 3. 000
EACH 0. 000 0.00
300. 00000 3. 000 900. 00
0545 625-00000 *CONSTRUCTI ON SURVEY! NG 1. 000 1. 000
LS 0. 000 0.00
89, 200. 00000 1. 000 89, 200. 00



CONTI D: C91044

COLORADO DEPARTMENT OF TRANSPORTATI ON

Page 14

PCN: 91044- BI D ESTI MATE RUN 06/ 29/ 2001
PRQJECT: FC-NH(CX) 024- 3(036) ESTI MATE NO 0019 12:53: 07
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD AMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0546 625-00001  CONST SURVEYI NG (HOUR) MCR LI NE #2/ CMD #4 157. 000 139. 000
HOUR 10. 000 1, 000. 00
100. 00000 149. 000 14, 900. 00
0550 626-00000  *MOBI LI ZATI ON 1. 000 1. 000
LS 0. 000 0. 00
419, 183. 14000 1. 000 419, 183. 14
0552 626-00100  MOBI LI ZATI ON (W O AUTCPAY) CMD #4 1. 000 0. 750
LS 0. 200 32,132.00
160, 660. 00000 0. 950 152, 627. 00
0555 626-01000  PUBLI C | NFORVATI ON SERVI CES 1. 000 1. 000
LS 0. 000 0. 00
5, 575. 00000 1. 000 5,575. 00
0560 627-00001  *PAVEMENT MARKI NG PAI NT 204. 000 204. 000
GAL 0. 000 0.00
41. 40000 204. 000 8, 445. 60
0565 627-00005 *EPOXY PAVEMENT MARKI NG CMOD #4 137. 000 66. 000
GAL 71. 000 6, 613. 65
93. 15000 137. 000 12, 761. 55
0570 627-01000 *PREFORVED PLASTI C PAVEMENT MARKI NG ( TYPE A) 5, 979. 000 5, 979. 000
SF 0. 000 0.00
7.50000 5, 979. 000 44, 842. 50
0575 627-03000 *PREFORVED PLASTI C PAVEMENT MARKI NG ( TYPE Q) 1, 132. 000 1, 132. 000
SF 0. 000 0. 00
9. 32000 1, 132. 000 10, 550. 24
0580 627-30325  *PREFORVED PLASTI C PAVEMENT MARKI NG ( TYPE B) 107. 000 107. 000
( VORD- SYMBQL)
SF 0. 000 0.00
15. 53000 107. 000 1,661.71
0585 627-30330 *PREFORVED PLASTI C PAVEMENT MARKI NG ( TYPE B) 392. 000 392. 000
( XWALK- STOPLI NE
SF 0. 000 0. 00
7. 25000 392. 000 2, 842. 00
0590 629-01002  *SURVEY MONUMENT (TYPE 2) 6. 000 0. 000
EACH 0. 000 0.00
115. 58000 0. 000 0. 00
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PCN: 91044-BI D ESTI MATE RUN 06/ 29/ 2001
PRQJECT: FC-NH(CX) 024- 3(036) ESTI MATE NO 0019 12:53: 07
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0595 630-00000 *FLAGG NG CMO #2 3, 896. 000 3, 303. 500
HOUR 588. 000 13, 083. 00
22. 25000 3, 891. 500 86, 585. 88
0600 630-00002 *TRAFFI C CONTROL SUPERVI SOR CMO #2 187. 000 164. 000
DAY 18. 000 5,589. 00
310. 50000 182. 000 56, 511. 00
0605 630-00007 *TRAFFI C CONTROL | NSPECTI ON CMO #4 396. 000 354. 000
DAY 19. 000 2, 359. 80
124. 20000 373.000 46, 326. 60
0610 630-80001 *FLASH NG BEACON ( PORTABLE) 4.000 3. 600
EACH 0. 000 0. 00
1, 242. 00000 3. 600 4,471. 20
0615 630-80336 *BARRI CADE (TYPE 3 M B) ( TEMPORARY) 10. 000 9. 000
EACH 0. 000 0. 00
310. 50000 9. 000 2,794.50
0620 630-80341 * CONSTRUCTI ON TRAFFI C SI GN (PANEL SI ZE A) CMO #2 35. 000 31. 500
EACH 0. 000 0. 00
87.98000 31.500 2,771.37
0625 630-80342 * CONSTRUCTI ON TRAFFI C SI GN (PANEL SI ZE B) CMO #2 74.000 66. 600
EACH 0. 000 0. 00
144.90000 66. 600 9, 650. 34
0630 630-80343 * CONSTRUCTI ON TRAFFI C SI GN (PANEL SI ZE Q) 8. 000 7. 200
EACH 0. 000 0. 00
150. 08000 7.200 1, 080. 58
0635 630-80344 * CONSTRUCTI ON TRAFFI C SI GN ( SPECI AL) 114. 000 102. 150
SF 0. 000 0. 00
11. 39000 102. 150 1, 163. 49
0640 630-80358 * ADVANCE WARNI NG FLASHI NG OR SEQUENCI NG ARROW PANEL (C 4.000 3. 600
TYPE) CMO #2
EACH 0. 000 0. 00
1, 293. 75000 3. 600 4, 657.50
0645 630-80359 *PORTABLE MESSAGE S| GN PANEL 96. 000 96. 000
DAY 0. 000 0. 00

144. 90000 96. 000 13, 910. 40
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PCN: 91044-BI D ESTI MATE RUN 06/ 29/ 2001
PRQJECT: FC-NH(CX) 024- 3(036) ESTI MATE NO 0019 12:53: 07
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0650 630-80360 *DRUM CHANNELI ZI NG DEVI CE 163. 000 146. 700
EACH 0. 000 0. 00
49. 68000 146. 700 7,288. 06
0655 630-80363 *DRUM CHANNELI ZI NG DEVI CE (W TH LI GHT) ( FLASHI NG 15. 000 13.500
EACH 0. 000 0.00
62. 10000 13. 500 838. 35
0660 630-80370 CONCRETE BARRI ER ( TEMPORARY) 1, 400. 000 1, 260. 000
LF 0. 000 0. 00
30. 99000 1, 260. 000 39, 047. 40
0665 630-80380 *TRAFFI C CONE 100. 000 90. 000
EACH 0. 000 0.00
13. 46000 90. 000 1,211.40
0670 630-85010 *1 MPACT ATTENUATOR ( TEMPORARY) 1.000 0. 900
EACH 0. 000 0. 00
6, 210. 00000 0. 900 5, 589. 00
0675 700-70010 F/ A°'M NOR CONTRACT REVI SI ONS 0. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0.00
0680 700-70012 F/ A ASPHALT PAVEMENT | NCENTI VE 3, 536. 440 4,727.180
F A 0. 000 0. 00
1. 00000 4,727.180 4,727.18
0685 700-70013 F/ A CONCRETE | NCENTI VE PAYMENT 31, 059. 320 31, 059. 320
F A 0. 000 0.00
1. 00000 31, 059. 320 31, 059. 32
0690 700-70020 F/ A ON- THE- JOB TRAI NEE 0. 000 0. 000
EACH 0. 000 0. 00
1. 00000 0. 000 0.00
0695 700-70022 F/A QT PILOT 0. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0.00
0700 700-70025 F/ A QUALI TY | NCENTI VE PAYMENT -4,672.300 -4,672.300
F A 0. 000 0. 00

1. 00000 -4,672.300 -4,672.30



CONTI D: 91044 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 17
PCN: 91044- BI D ESTI MATE RUN 06/ 29/ 2001
PRQJECT: FC-NH(CX) 024- 3(036) ESTI MATE NO 0019 12:53: 07
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD AMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0705 700-70035 F/ A RELOCATE WATERLI NE FOR TOMN OF LI MON 0. 000 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0. 00
0710 700-70081 F/ A PROVI DE PONER SOURCE 12, 051. 710 12, 051. 710
FA 0. 000 0. 00
1. 00000 12, 051. 710 12, 051. 71
0715 700-70220 F/ A PHONE SERVI CE FOR TRAFFI C S| GNAL 0. 000 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0. 00
0720 700-70380 F/ A EROSI ON CONTROL 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0725 700-70588 F/ A TRANSPORTATI ON OF HAZARDOUS MATERI AL 0. 000 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0. 00
0730 700-70589  F/ A ENVI RONVENTAL HEALTH & SAFETY MANAGENMENT 3, 407. 900 3, 407. 900
FA 0. 000 0. 00
1. 00000 3, 407. 900 3, 407. 90
0927 900-00014  ADDED | TEM (LUMP SUM)/ MCR LI NE #15 FENCE 1. 000 1. 000
CL(72") | NSERTS
LS 0. 000 0.00
2, 039. 12000 1. 000 2,039. 12
0955 900- 00014  ADDED | TEM (LUMP SUM)/ LAB ANALYSIS MR LI NE #10 1. 000 1. 000
LS 0. 000 0. 00
123. 20000 1. 000 123. 20
0960 900-00006  ADDED | TEM (DOLLAR)/ PRI CE REDUCTI ON FOR MEDI AN COVER -510. 000 -510. 000
DOL 0. 000 0.00
1. 00000 -510. 000 -510. 00
0965 900- 00006  ADDED | TEM (DOLLAR)/ CLAI M5 ON PRQJECT FROM 0. 000 -51, 919. 640
SUBCONTRACTORS
DOL 0. 000 0. 00
1. 00000 -51, 919. 640 -51,919. 64
0970 900-00014  ADDED | TEM (LUMP SUM/ MCR LI NE # 16/ RELOCATE POAER 1. 000 1. 000
POLES
LS 0. 000 0.00
3, 331. 90000 1. 000 3,331.90
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PCN: 91044-BI D ESTI MATE RUN 06/ 29/ 2001
PRQJECT: FC-NH(CX) 024- 3(036) ESTI MATE NO 0019 12:53: 07

CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI OD AMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0975 900- 00014  ADDED | TEM (LUMP SUM/ TH'S | TEM WAS CREATED | N ERROR. 0. 000 0. 000
LS 0. 000 0.00
2, 006. 00000 0. 000 0. 00
0980 900- 00014  ADDED | TEM (LUMP SUM/ MCR LINE #19 ASPHALT SEAL COAT 1. 000 0. 000
LS 0. 000 0.00
5, 000. 00000 0. 000 0.00
CAT 0200  CURRENT AMI $ 5,402,082.21$  375,721.80$ 5, 220, 664. 98
CAT NO0300 STRUCTURE G 22- BY
0745 202-00400 *REMOVAL OF BRI DGE 1. 000 1. 000
EACH 0. 000 0.00
11, 827. 92000 1. 000 11, 827. 92
0750 203-00060 EMBANKMENT MATERI AL ( COVPLETE | N PLACE) 5, 600. 000 5, 600. 000
cy 0. 000 0.00
2.56000 5, 600. 000 14, 336. 00
0755 206-00000  STRUCTURE EXCAVATI ON 265. 000 265. 000
cY 0. 000 0.00
2.58000 265. 000 683. 70
0760 206-00065 STRUCTURE BACKFI LL (FLOW FILL) 361. 000 361. 000
cy 0. 000 0.00
79. 77000 361. 000 28, 796. 97
0765 206-00200 STRUCTURE BACKFI LL (CLASS 2) 405. 000 405. 000
cY 0. 000 0.00
4.183000 405. 000 1, 956. 15
0770 420-00100 GEOTEXTI LE (ERCSI ON CONTROL) (CLASS A) 1, 156. 000 1, 156. 000
sy 0. 000 0.00
1. 59000 1, 156. 000 1, 838. 04
0775 503-00024  *DRILLED CAI SSON (24 | NCH) 616. 000 616. 000
LF 0. 000 0.00
43. 94000 616. 000 27,067.04
0780 503-00042  *DRILLED CAl SSON (42 | NCH) 346. 000 346. 000
LF 0. 000 0.00
127. 96000 346. 000 44,274, 16
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PCN: 91044- BI D ESTI MATE RUN 06/ 29/ 2001
PRQJECT: FC-NH(CX) 024- 3(036) ESTI MATE NO 0019 12:53: 07

CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD AMOUNT
UNI T PRI CE
CAT NO0300 STRUCTURE G- 22- BY
0785 506-00218 RIPRAP (18 | NCH) 550. 000 550. 000
cy 0. 000 0. 00
32. 88000 550. 000 18, 084. 00
0786 506-00218 RIPRAP (18 IN) MCR LINE #17 387.000 387. 000
cy 0. 000 0. 00
26. 75000 387. 000 10, 352. 25
0790 513-00690 BRI DGE DRAI N ( SPECI AL) 4. 000 4. 000
EACH 0. 000 0.00
3, 108. 30000 4. 000 12, 433. 20
0795 515-00400 *CONCRETE SEALER 2, 329. 000 2, 329. 000
sy 0. 000 0. 00
3.88000 2, 329. 000 9, 036. 52
0800 518-01004 BRI DGE EXPANSI ON DEVI CE (0-4 | NCH) 90. 000 90. 000
LF 0. 000 0.00
128. 76000 90. 000 11, 588. 40
0805 601-03040 CONCRETE CLASS D (BRI DGE) 1, 115. 000 1, 115. 000
cy 0. 000 0. 00
276. 70000 1, 115. 000 308, 520. 50
0805 MATERI AL ALLOMNCE M SCELLANEQUS STOCKPI LED MATERI ALS 0. 000
DOL 0. 000 0.00
1. 00000 0. 000 0. 00
0805 MATERI AL ALLOMNCE M SCELLANEOUS STOCKPI LED MATERI ALS 0. 000
DOL 0. 000 0. 00
1. 00000 0. 000 0. 00
0810 601-40200 *CLASS 5 FI NI SH 6, 785. 000 6, 785. 000
SF 0. 000 0.00
0. 95000 6, 785. 000 6, 445. 75
0815 601-40250 *BRI DGE DECK FI NI SH ( SAWED GROOVES) 2, 329. 000 2, 329. 000
sy 0. 000 0. 00
6. 19000 2, 329. 000 14, 416. 51
0820 602-00000 *REI NFORCI NG STEEL 53, 744. 000 53, 744. 000
LB 0. 000 0.00
0. 45000 53, 744. 000 24,184. 80
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PCN: 91044-BI D ESTI MATE RUN 06/ 29/ 2001
PRQJECT: FC-NH(CX) 024- 3(036) ESTI MATE NO 0019 12:53: 07
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNIT PRI CE

CAT NO0300 STRUCTURE G 22- BY

0825 602- 00020 *REI NFORCI NG STEEL ( EPOXY COATED) 274,244.000 274, 244. 000
LB 0. 000 0. 00
0. 53000 274, 244. 000 145, 349. 32
0830 606-11000 *BRI DGE RAIL TYPE 10 1, 059. 000 1, 059. 000
LF 0. 000 0.00
68. 89000 1, 059. 000 72,954.51
0835 613-00200 *2 | NCH ELECTRI CAL CONDUI T 1, 059. 000 1, 059. 000
LF 0. 000 0. 00
14. 28000 1, 059. 000 15, 122. 52
0840 618-00163 PRESTRESSED CONCRETE | (BT63) 2,451. 400 2,451. 400
LF 0. 000 0.00
130. 51000 2,451. 400 319,932.21
0840 MATERI AL ALLOWANCE PRESTRESSED CONCRETE UNI T 0. 000
DOL 0. 000 0. 00
1. 00000 0. 000 0.00
CAT 0300 CURRENT AMI $ 1,099, 200.47 $ 0.00$ 1,099, 200. 47

CAT NO0301 STRUCTURE G- 22-BZ

0845 202- 00400 *REMOVAL OF BRI DGE 1. 000 1.000
EACH 0. 000 0. 00
11, 827. 92000 1. 000 11, 827.92
0850 206-00000 STRUCTURE EXCAVATI ON 315. 000 315. 000
(14 0. 000 0. 00
2.58000 315. 000 812.70
0855 206- 00065 STRUCTURE BACKFI LL (FLOWFILL) 351. 000 351. 000
CcY 0. 000 0. 00
79. 77000 351. 000 27,999. 27
0860 206-00200 STRUCTURE BACKFI LL (CLASS 2) 320. 000 320. 000
(14 0. 000 0. 00
4. 83000 320. 000 1, 545. 60
0865 503-00024 *DRI LLED CAI SSON (24 | NCH) 640. 000 640. 000
LF 0. 000 0. 00

43. 94000 640. 000 28,121. 60
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PCN: 91044-BI D ESTI MATE RUN 06/ 29/ 2001
PRQJECT: FC-NH(CX) 024- 3(036) ESTI MATE NO 0019 12:53: 07
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNIT PRI CE

CAT NO0301 STRUCTURE G 22-BZ

0870 503-00036 *DRILLED CAI SSON (36 | NCH) 315. 000 315. 000
LF 0. 000 0.00
117. 49000 315. 000 37,009. 35
0875 507-00100 CONCRETE SLOPE AND DI TCH PAVI NG ( REI NFORCED) 128. 100 128. 120
oy 0. 000 0.00
248. 92000 128.120 31,891. 63
0880 513-00690 BRI DGE DRAI N ( SPECI AL) 3.000 3.000
EACH 0. 000 0.00
3, 108. 30000 3.000 9,324.90
0885 515-00400 *CONCRETE SEALER 1,165. 000 1,165. 000
sy 0. 000 0.00
3. 88000 1, 165. 000 4,520. 20
0890 518-01004 BRI DGE EXPANSI ON DEVI CE (0-4 | NCH) 92. 000 92. 000
LF 0. 000 0.00
128. 76000 92. 000 11, 845. 92
0895 601-03040 CONCRETE CLASS D (BRI DGE) 621. 000 621. 000
oY 0. 000 0.00
276. 70000 621. 000 171, 830. 70
0900 601-40200 *CLASS 5 FI NI SH 5, 870. 000 5, 870. 000
SF 0. 000 0.00
0. 95000 5, 870. 000 5,576. 50
0905 601-40250 *BRI DGE DECK FI NI SH ( SAVED GROOVES) 1, 165. 000 1, 165. 000
sy 0. 000 0.00
6. 19000 1, 165. 000 7,211. 35
0910 602-00000  *REI NFORCI NG STEEL 35.191. 000 35, 191. 000
LB 0. 000 0.00
0. 45000 35, 191. 000 15, 835. 95
0915 602-00020  *REI NFORCI NG STEEL (EPOXY COATED) 145, 507. 000 145, 507. 000
LB 0. 000 0.00
0. 53000 145, 507. 000 77,118. 71
0920 606-10700 *BRIDGE RAI L TYPE 7 595. 000 595. 000
LF 0. 000 0.00

48. 33000 595. 000 28, 756. 35
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PCN: 91044- BI D ESTI MATE RUN 06/ 29/ 2001
PRQJECT: FC-NH(CX) 024- 3(036) ESTI MATE NO 0019 12:53: 07
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD AMOUNT
UNI T PRI CE
CAT NO0301 STRUCTURE G 22-BZ
0925 607-53173  *FENCE CHAIN LINK (SPECI AL) (72 | NCH) 512. 000 512. 000
LF 0. 000 0.00
26. 91000 512. 000 13, 777. 92
0930 613-00200 *2 | NCH ELECTRI CAL CONDUI T 600. 000 600. 000
LF 0. 000 0. 00
14. 28000 600. 000 8, 568. 00
0935 618-00154 PRESTRESSED CONCRETE | (BT54) 937. 000 937. 000
LF 0. 000 0.00
150. 57000 937. 000 141, 084. 09
0935 MATERI AL ALLOMNCE PRESTRESSED CONCRETE UNI T 0. 000
DOL 0. 000 0. 00
1. 00000 0. 000 0. 00
CAT 0301  CURRENT AMT $ 634, 653.68$ 0.00$% 634, 658.66
CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS
0362 613-00200 2 IN ELEC COND PCSTED AS CE BI D | TEM | NSTEAD OF 0. 000 0. 000
CONSTRU
LF 0. 000 0.00
11. 28000 0. 000 0. 00
0940 620-00002 FIELD OFFI CE (CLASS 2) 1. 000 1. 000
EACH 0. 000 0. 00
57, 076. 85000 1. 000 57,076. 85
0945 620-00012  FlI ELD LABORATORY (CLASS 2) 1. 000 1. 000
EACH 0. 000 0.00
51, 872. 03000 1. 000 51, 872.03
0950 620-00020  SANI TARY FACI LI TY 2. 000 2.000
EACH 0. 000 0. 00
892. 00000 2.000 1, 784. 00
CAT 0400 CURRENT AMT $  110,732.88% 0.00$% 110,732.88
PROQJIECT TOTAL CURRENT AMI $ 7,246,669.24$%  375,721.80$ 7, 065, 256. 99




